



Notes:

1. THE TREATMENT SHOWN AT THE CONSTRUCTION ACCESS IS TO BE IMPLEMENTED AT EACH ACCESS POINT DURING THE CORRESPONDING PHASE OF CONSTRUCTION OR WHEN CONSTRUCTION VEHICLES WILL BE USING THE ACCESS. THE SAME SIGNAGE TREATMENT AND PLACEMENT WILL BE USED.
2. ONCE A PHASE IS FULLY CONSTRUCTED THE CONSTRUCTION ACCESS WILL BE OPENED TO THE PUBLIC, AT WHICH TIME THE OTHER ACCESS WILL BE USED FOR CONSTRUCTION VEHICLES.
3. THE CONTRACTOR IS REQUIRED TO OBTAIN ANY AND ALL APPROPRIATE PERMITS PRIOR TO COMPLETING ANY WORK IN THE MUNICIPAL ROW.
4. MATERIAL STORAGE AND CONTRACTOR PARKING TO TAKE PLACE ON SITE.
5. THE SIDEWALK ON THE EAST SIDE OF LAMARCHE AVE IS TO REMAIN OPEN THROUGHOUT THE DURATION OF CONSTRUCTION.

01	Issued for Review	BB	2024-08-28
REV:	DESCRIPTION:	BY:	DATE:
STATUS:			

CGH Transportation
 6 Plaza Court
 Ottawa, ON
 K2H 7W1
 (343) 999-9117

CLIENT: **Caivan (Orleans Village 2) Ltd.**
 3713 Borrisokane Road
 Napan, ON
 K2J 4J4

SITE: **Orleans Village**

TITLE: **Construction Management Plan**

SCALE AT A3:	DATE:	DRAWN:	CHECKED:
NTS	2024-08-28	BB	AL
PROJECT NO:	DRAWING NO:	REVISION:	
2024-106	001	01	