



LEGEND

- - - BLOCK 28 & BLOCK 29 PROPERTY LINE
- TEMPORARY STAGING AREA
- CONSTRUCTION AREA
- ROAD CUT LIMITS FOR SERVICE CONNECTIONS
- ↔ CONSTRUCTION ACCESS POINTS
- TREE PROTECTION FENCING (REFER TO TREE CONSERVATION PLAN)

- Construction Management Plan Notes:
1. Temporary road closure required for all servicing connections. Timing to be coordinated with required sanitary sewer repairs and asphalt works within the Right of Way (by the subdivision).
 2. Concrete sidewalks along south side of Oblats Avenue and east side of Deschâtelets Avenue are not currently constructed. They will be completed after the construction of Blocks 28 & 29.
 3. Construction staging anticipated on Block 30, as per the existing subdivision agreement.
 4. A detailed construction management plan to be prepared and provided by the contractor, once one is retained.

M:\2014\114025\CAD\Design\Forecourt Towns\Figures\114025-CMP.dwg, PCMP, Nov 27, 2024 - 8:17pm, channa

NOVATECH
 Engineers, Planners & Landscape Architects
 Suite 200, 240 Michael Cowpland Drive
 Ottawa, Ontario, Canada K2M 1P6
 Telephone (613) 254-9643
 Facsimile (613) 254-5867
 Website www.novatech-eng.com

GREYSTONE VILLAGE
295 & 355 DESCHATELETS AVE.

PRELIMINARY CONSTRUCTION MANAGEMENT PLAN

SCALE 1 : 750
0
10
20
30

DATE NOV 2024	JOB 114025	FIGURE PCMP-1
---------------	------------	---------------